Civic Center Project

Budget Summary

As of January 09, 2004

Total Civic Center Project Budget

Expended and Committed to Date;
Expenditures paid to date (through 1/09/04)
Contracts and encumbrances approved by Council

Total Expended and Committed to Date
Uncommitted Budget
Holds and Unboughts

Remaining Project Contingencies

(1) Represents 89,39% of fotal Civic Center Project budget
(2) Represents 89.77% of total Clvic Center Project budget
(3) Represents 0.00% of tofal Civic Center Project budget

(4) Represents 0.23% of total Civic Center Project budget
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Civic Center
3rd Floor Remodel

Budget Summary
As of January 09, 2004

Total Civic Center 3rd Floor Remadel Budget
Expended and Committed to Date:

Expenditures paid to date (through 1/09/04)
Contracts and encumbrances approved by Council

Total Expended and Committed to Date
Uncommitted Budget
Uncommited Budget Transferred to 4th Floor Budget

Uncommitted Budget Less Contingencies

(1) Represants 68.46% of total Civic Center Project budget
{2) Represants 68.46% of total Civic Center Project budget
(3) Represents 31.54% of total Civic Center Project budget

(4) Represants 0.00% of total Civic Center Project budget
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Civic Center
4th Floor #CQ8026

Budget Summary
As of January 09, 2004

Total Civic Center 4th Floor Budget
Budget Transfer from 3rd Floor
Adjusted Civic Center 4th Floor Budget
Expended and Committed to Date:
Expenditures paid to date (through 1/09/04)
Contracts and encumbrances approved by Council

Total Expended and Committed to Date
Uncommitted Budget
Project Contingencies

Uncommitted Budget Less Contingencies

(1} Represents 85.28% of total Civic Canter Projact budget
{2) Represents 91.87% of total Civic Center Project budgat
(3) Reprasents 0.00% of total Civic Center Project budget

(4} Represenis 8.13% of total Civic Center Project budget
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